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REQUEST FOR QUALIFICATIONS FOR 
DESIGN-BUILD CONTRACTOR 

M. D. ANDERSON CANCER CENTER 
Mid-Campus Parking Facility 

CPM No.: 09-2026 
RFQ No.: 483010/ME 

 
 
SECTION 1 – GENERAL INFORMATION & REQUIREMENTS 
 
1.1 GENERAL INFORMATION: The University of Texas M. D, Anderson Cancer Center 

(“Owner”) is soliciting statements of qualifications (“Qualifications”) for selection of a Design-
Build Contractor for the Mid-Campus Parking Facility (“Project”), in accordance with the 
terms, conditions, and requirements set forth in this Request for Qualifications.   

 
1.1.1 This Request for Qualifications (“RFQ”) is the first step in a three-step process for selecting a 

Design-Build Contractor for the Project as provided by Texas Education Code §51.780(f).  
The RFQ provides the information necessary to prepare and submit Qualifications for 
consideration and initial ranking by the Owner.  Based on the initial ranking, the Owner may 
select up to five (5) of the top ranked Qualification respondents to respond to a separate 
Request for Proposals in the second step of the process.   

 
1.1.2 In the second step of the process, Request for Proposals (“RFP”), the top selected 

Qualifications respondents will be required to submit additional information to the Owner, 
including fee proposals and general conditions prices (“Proposals”).  The Owner will rank the 
Proposals in the order that they provide the “best value” for the Owner based on the 
published selection criteria and on the ranking evaluations.   

 
1.1.3 In the third step of the process, Interviews, the “most” qualified respondents will be requested 

to attend an interview with the Owner to confirm their Proposal and answer additional 
questions.  The Owner will then rank the remaining “most” qualified respondents in order to 
identify a “best value”. 

 
1.2 PUBLIC INFORMATION:  All information, documentation, and other materials submitted in 

response to this solicitation are considered non-confidential and/or non-proprietary and are 
subject to public disclosure under the Texas Public Information Act (Texas Government Code, 
Chapter 552.001, et seq.) after the agreement is executed. 

 
1.2.1 The Owner strictly complies with all statutes, court decisions, and opinions of the Texas 

Attorney General with respect to disclosure of RFQ and RFP information. 
 
1.3 TYPE OF CONTRACT:  Any contract resulting from this solicitation will be in the form of the 

Owner’s draft Design-Build Agreement, a copy of which is attached to this RFQ. 
 
1.4 CLARIFICATIONS AND INTERPRETATIONS: Any clarifications or interpretations of this 

RFQ that materially affect or change its requirements will be posted by the Owner as an 
addendum on the M. D. Anderson web site (http://www.mdanderson.org/departments/bids).  It is 
the responsibility of all respondents to obtain this information in a timely manner.  All such 
addenda issued by the Owner before the proposals are due as part of the RFQ, and respondents 
shall acknowledge receipt of and incorporate each addendum in its Qualifications. 
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1.4.1 Respondents shall consider only those clarifications and interpretations that the Owner issues 
by addenda three (3) days prior to the submittal deadline.  Interpretations or clarifications in 
any other form, including oral statements, will not be binding on the Owner and should not be 
relied on in preparing Qualifications. 

 
1.5 SUBMISSION OF QUALIFICATIONS:  
 

1.5.1 DEADLINE AND LOCATION: The Owner will receive Qualifications at the time and 
location described below.   

 
NOVEMBER 10, 2008 AT 2:00 PM LOCAL TIME 

 
Physical Address for Courier Delivery: 
The University of Texas M. D. Anderson Cancer Center 
Capital Planning & Management 
6900 Fannin, Suite 10.1010 
Houston, Texas  77030 
Attn:  Mary E. Mueller 

 
1.5.2 Submit 9 (Nine) identical copies of the Qualifications.  An original signature must be 

included on the “Respondent’s Statement of Qualifications and Ability To Undertake The 
Project” document submitted with each copy.   
 

1.5.3 Submit the HUB Subcontracting Plan (HSP) as described in Section 1.13 and Section 4.1.2 of 
this RFQ.  All HUB Subcontracting Plans should be submitted by the bid closing date 
separate from the bid response in a SEALED Envelope. 
 

1.5.4 Qualifications received after the deadline will be returned to the respondent unopened.  
 

1.5.5 The Owner will not acknowledge or receive Qualifications that are delivered by telephone, 
facsimile (fax), or electronic mail (e-mail). 
 

1.5.6 Properly submitted Qualifications will not be returned to respondents. 
 

1.5.7 Qualifications materials must be enclosed in a sealed envelope (box or container) addressed 
to the Point of Contact person; the package must clearly identify the submittal deadline, the 
RFQ number, and the name and return address of the respondent. 
 

1.5.8   Properly submitted Qualifications will be opened publicly and the names of the respondents         
will be read aloud.   

   
1.6 POINT-OF-CONTACT: The Owner designates the following person, as its representative and 

Point-of-Contact for this RFQ.  Respondents shall restrict all contact with the Owner and direct 
all questions regarding this RFQ, including questions regarding terms and conditions, to the 
Point-of-Contact person.   

 
Mary E. Mueller  
The University of Texas M. D. Anderson Cancer Center 
Capital Planning and Management 
Sourcing & Contract Management 
Fax: 713-792-4279 
Email:  memuelle@mdanderson.org 
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1.7 EVALUATION OF QUALIFICATIONS: The evaluation of the Qualifications shall be based on 

the requirements described in this RFQ.  All properly submitted Qualifications will be reviewed, 
evaluated, and ranked by the Owner.  The top five or fewer ranked respondents may be selected 
by the Owner to participate in step two of the selection process. 

 
1.7.1 Qualifications shall not include any information regarding respondent’s fees, pricing, or other 

compensation.  Such information will be solicited from firms qualified by the Owner to 
participate in step two of the selection process. 

 
1.8 OWNER’S RESERVATION OF RIGHTS:  The Owner may evaluate the Qualifications based on 

the anticipated completion of all or any portion of the Project.  The Owner reserves the right to 
divide the Project into multiple parts, to reject any and all Qualifications and re-solicit for new 
Qualifications, or to reject any and all proposals and temporarily or permanently abandon the 
Project.  Owner makes no representations, written or oral, that it will enter into any form of 
agreement with any respondent to this RFQ for any project and no such representation is intended 
or should be construed by the issuance of this RFQ.   

 
1.8.1 Respondent understands and agrees that this RFQ and any subsequent Agreement ensuing 

from this RFQ is contingent upon approval by Owner, The University of Texas Board of 
Regents, and the Texas Higher Education Coordinating Board.  Respondent understands and 
agrees that Owner has made no representation, written or oral, that any such approvals will 
actually be obtained.  If any such approvals are not obtained, Respondent understands and 
agrees that this RFQ and any subsequent Agreement ensuring from this RFQ will be null, 
void, and of no effect. 

 
1.9 ACCEPTANCE OF EVALUATION METHODOLOGY:  By submitting its Qualifications in 

response to this RFQ, respondent accepts the evaluation process and acknowledges and accepts 
that determination of the “most qualified” firm(s) will require subjective judgments by the 
Owner. 

 
1.10 NO REIMBURSEMENT FOR COSTS:  Respondent acknowledges and accepts that any costs 

incurred from the respondent’s participation in this RFQ process shall be at the sole risk and 
responsibility of the respondent.  Respondents submit Qualifications and Proposals at their own 
risk and expense. 

 
1.11 PRE-SUBMITTAL CONFERENCE: A pre-submittal conference will be held at the time and 

location described below.   
 

OCTOBER 23, 2008, 10:00 AM LOCAL TIME 
MAYS CLINIC 

1220 HOLCOMBE BOULEVARD 
Telehealth Conference Room ACB1.2345 

 HOUSTON, TEXAS 77030 
 

1.11.1   Attendance at the pre-submittal conference is recommended, but not required. 
 
1.12 ELIGIBLE RESPONDENTS:  Only individual firms or lawfully formed business organizations 

may apply (This does not preclude a respondent from using consultants.)  The Owner will 
contract only with the individual firm or formal organization that submits a Qualification. 
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1.13 HISTORICALLY UNDERUTILIZED BUSINESSES SUBMITTAL REQUIREMENTS:  It is 
the policy of The University of Texas System, and each of its component institutions, to promote 
and encourage contracting and subcontracting opportunities for Historically Underutilized 
Businesses (HUB) in all contracts.  Accordingly, the Owner has adopted Rider 104, Policy on 
Utilization of Historically Underutilized Businesses (See attached).  The Policy applies to all 
contracts with an expected value of $100,000 or more.  If Owner determines that subcontracting 
opportunities are probable, then a HUB Subcontracting Plan is a required element of the 
Qualifications.  All HUB Subcontracting Plans should be submitted by the bid closing date 
separate from the bid response in a SEALED Envelope.  Failure to submit a required HUB 
Subcontracting Plan will result in rejection of the Qualifications. 

 
1.13.1 STATEMENT OF PROBABILITY:  Owner has determined that subcontracting opportunities 

are probable in connection with this procurement solicitation.  Therefore, a HUB 
Subcontracting Plan (HSP) is required as a part of the respondent's Qualifications.  The 
respondent shall develop and administer a HSP as a part of the respondent's Qualifications in 
accordance with the Owner’s Policy on Utilization of Historically Underutilized Businesses 
(HUB), Exhibit H. 

 
1.13.2 The HUB Subcontracting goal for this project is Twenty-One Percent (21%). Respondents 

are expected to make a good faith effort to meet this goal. 
 

1.13.3 All HUB Subcontracting Plans must be submitted by the RFQ closing date SEPARATE from 
the Qualifications in a SEALED Envelope. 

 
1.13.4 Refer to Exhibit H, Policy on Utilization, Historically Underutilized Businesses (attached) 

and the Summary of Requirements for a detailed list of attachments required with the 
Qualifications. 

 
1.13.5 The “Statement of Probability” determines the probability for subcontracting opportunities.  

This determination will clarify which attachments, detailed in Figure 1, will be required to be 
completed and returned. 

 
1.13.6 Submit the HUB Subcontracting Plan as stated in Section 4.1.2 of this RFQ. 

 
 
1.14 CERTAIN PROPOSALS AND CONTRACTS PROHIBITED:  Under Section 2155.004, Texas 

Government Code, a state agency may not accept a proposal or award a contract that includes 
proposed financial participation by a person who received compensation from the agency to 
participate in preparing the specifications or request for proposals on which the proposal or 
contract is based.  All vendors must certify their eligibility by acknowledging the following 
statement, "Under Section 2155.004, Government Code, the vendor certifies that the individual or 
business entity named in this bid or contract is not ineligible to receive the specified contract and 
acknowledges that this contract may be terminated and payment withheld if this certification is 
inaccurate."  If a state agency determines that an individual or business entity holding a state 
contract was ineligible to have the contract accepted or awarded as described above, the state 
agency may immediately terminate the contract without further obligation to the vendor. This 
section does not create a cause of action to contest a proposal or award of a state contract.   

 
1.15 SALES AND USE TAXES:  Section 151.311, Tax Code, as amended effective October 1, 1993, 

permits the purchase free of state sales and use taxes of tangible personal property to be 
incorporated into realty in the performance of a contract for an improvement to realty for certain 
exempt entities that include The University of Texas System.  The section further permits the 
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purchase tax-free of tangible personal property (other than machinery or equipment and its 
accessories and repair and replacement parts) for use in the performance of such a contract if the 
property is "necessary and essential for the performance of the contract" and "completely 
consumed at the job site." In addition, the section permits the purchase tax-free of a tangible 
service for use in the performance of such a contract if the service is performed at the job site and 
if "the contract expressly requires the specific service to be provided or purchased by the person 
performing the contract" or "the service is integral to the performance of the contract."   

 
1.16 CERTIFICATION OF FRANCHISE TAX STATUS:  Respondents are advised that the 

successful respondent will be required to submit certification of franchise tax status as required 
by State Law (H.B. 175, Acts 70th Leg. R.S., 1987, Ch. 283, p. 3242).  The contractor agrees that 
each subcontractor and supplier under contract will also provide a certification of franchise tax 
status. 

 
1.17 REQUIRED NOTICES OF WORKERS' COMPENSATION INSURANCE COVERAGE: The 

Texas Workers' Compensation Commission has adopted a new rule, 28 TAC, sec. 110.110, 
relating to REPORTING REQUIREMENTS FOR BUILDING OR CONSTRUCTION 
PROJECTS FOR GOVERNMENTAL ENTITIES.  The rule applies to all building or 
construction contracts advertised for bid on or after September 1, 1994.  The rule implements sec. 
406.096, Texas Labor Code, which requires workers' compensation insurance coverage for all 
persons providing services on a building or construction project for a governmental entity.  The 
requirements of the rule are set forth in the Uniform General Conditions. 

 
1.18 PREVAILING WAGE RATE DETERMINATION:  Respondents are advised that the Texas 

Prevailing Wage Law will be administered in accordance with the policies and procedures set 
forth in the U. T. System document, entitled "Prevailing Wage Guidelines."  A copy will be 
attached to the Special Conditions.  The penalty for violation of prevailing wage rates has been 
increased from $10.00 per underpaid worker per day or portion thereof to $60.00. 

 
1.19 DELINQUENCY IN PAYING CHILD SUPPORT:  Under Section 231.006, Family Code, the 

vendor or applicant certifies that the individual or business entity named in this contract, bid, or 
application is not ineligible to receive the specified grant, loan, or payment and acknowledges 
that this contract may be terminated and payment may be withheld if this certification is 
inaccurate. 

 
1.20 STATE REGISTRATION OF ARCHITECTURE FIRMS: Respondents are advised that the 

Texas Board of Architectural Examiners requires that any firm or business entity providing 
architectural services to the public, other than a sole proprietor doing business under his/her 
name, must annually register information regarding the firm or business entity with the Texas 
Board of Architectural Examiners. Texas Board of Architectural Examiners. 333 Guadalupe 
Street, Suite 2-350, Austin, Texas 78701, telephone (512) 305-9000, has jurisdiction over 
individuals licensed under the Architects’ Registration Law, Chapter 1051, Texas Occupations 
Code.  

 
1.21 STATE REGISTRATION OF ENGINEERING FIRMS:  Respondents are advised that the Texas 

Board of Professional Engineers requires that any entity providing engineering services to the 
public must register with the Texas Board of Professional Engineers.  An entity is defined as a 
sole proprietorship, firm, partnership, corporation or joint stock association. 

 
 
SECTION 2 – EXECUTIVE SUMMARY 
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2.1 HISTORICAL BACKGROUND: 
 
M. D. Anderson is known throughout the world for high-quality cancer care, research, academic 
programs and prevention services.  Since its establishment in 1941, M. D. Anderson has made 
major contributions to improve the outlook for cancer patients everywhere. 
 
M. D. Anderson was one of the first three federally designated comprehensive cancer centers by 
the National Cancer Act of 1971.  A survey of health professionals has routinely ranked M. D. 
Anderson as one of the two premier cancer centers in the nation for the past eight years.  Over 
55,000 persons annually seek care at M. D. Anderson.  The team approach to cancer care, 
pioneered at M. D. Anderson, has been strengthened by consolidating specialty clinics into multi-
disciplinary care centers that allow patients to receive more ambulatory care and treatment in a 
single location. 
 
M. D. Anderson offers one of the largest bone marrow and stem cell transplantation programs, as 
well as clinical trials to improve existing therapies.  Teams of clinical specialists collaborate with 
scientists on problems of common interest and test theories that shorten the application of better 
treatment methods.  Translational research studies are responsible for the promising field of 
chemoprevention, which uses synthetic vitamins to reverse pre-malignant lesions and halt the 
recurrence of some cancers, and for innovative gene therapy strategies being evaluated for several 
forms of cancer. 
 
Existing Houston facilities include the latest M. D. Anderson Main Complex facility completed in 
1998 and designated as the Alkek Building.  This facility consists of more than 1.2 million square 
feet of new space and is dedicated to clinic, research, and patient care in the Texas Medical 
Center.  During 2005, Owner completed construction of the George and Cynthia Mitchell Basic 
Sciences Research Building, The Lowry and Peggy Mays Clinic Building, the Cancer Prevention 
Building, and the South Campus Research Building Two.   Owner is currently constructing the 
 T. Boone Pickens Academic Tower, which is scheduled to be completed during 2008.  
Educational programs train about 2,000 scientists, physicians, and allied health professionals 
annually.  A new Cancer Prevention Center provides sophisticated cancer risk assessment and 
early detection, genetic testing, counseling, classes to address harmful lifestyle habits, and long-
term follow-up for recovering cancer patients.  Studies of the environmental causes of cancer are 
conducted at M. D. Anderson Science Park in nearby Bastrop County.  The Bastrop site also 
includes a center to provide veterinary resources for research. 
 

2.2 MISSION STATEMENT: 
 
Mission.  The mission of The University of Texas M. D. Anderson Cancer Center is to eliminate 
cancer in Texas, the nation, and the world through outstanding programs that integrate patient 
care, research and prevention, and through education for undergraduate and graduate students, 
trainees, professionals, employees and the public. 
 
Vision.  We shall be the premier cancer center in the world, based on the excellence of our 
people, our research-driven patient care and our science. We are Making Cancer History. 
 
Core Values.   

 Caring:  By our words and actions, we create a caring environment for everyone.  
 Integrity:  We work together to merit the trust of our colleagues and those we serve. 

 Discovery:  We embrace creativity and seek new knowledge. 
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2.3 PROJECT DESCRIPTION, SCOPE AND BUDGET: 

 
Owner seeks Design Build services for the Mid-Campus Parking Facility project.   The Mid-
Campus Parking Facility is further described in Attachment D – Owner’s Design Guidelines.  The 
Mid-Campus Parking Facility is envisioned to provide parking for a minimum of 2,000 vehicles 
to support the new Administrative Support Building.   
 
Respondents will be expected to provide an alternate strategy and pricing to maximize the site to 
accommodate approximately 2,700 vehicles. 
 
The Preliminary Project Cost (PPC) for this project is $32,500,000.  The PPC includes a Design 
Builders Budget Limitation (DBBL) of $27,520,000.  Other expenses and contingencies make up 
the balance of the PPC. 

  
2.4 FACILITY PROGRAM:  The Owner is currently developing a Facility Program for the Project 

and intends to have the successful respondent be a part of the final development, verification and 
approval of the Program as a part of Preconstruction Services  

 
 
2.5 PROJECT PLANNING SCHEDULE: Key Project planning schedule milestones, subject to 

change at the Owner’s sole discretion, are: 
 
 Owner conducts Pre-Submittal Conference Refer to Section 1.11 
 Last Day to submit Request for Information (RFI) 4:00 PM local time October 29, 2008 
 Response to RFI Posted to Internet November 3, 2008 
 Owner receives Qualification Submittals Refer to Section 1.5 
 Owner issues Request For Proposals to short-listed firms November 17, 2008 
 Last Day to submit Request for Information (RFI) 4:00 PM local time November 21, 2008 
 Response to RFI Distributed December 2, 2008   
 Owner receives Proposals from short-listed firms December 8, 2008 
 Owner interviews Respondents (if applicable) December 18, 2008 
 Selected Respondent delivers executed contract to Owner January 5, 2009 
 Owner issues Notice to Proceed with Design January 19, 2009  
 Contractor submits Schematic Design Documents  March 12, 2009 
 Contractor submits Design Development Documents  April 1, 2009  
 Contractor submits Guaranteed Maximum Price #1 Proposal                 July 15, 2009  
 Owner issues Notice to Proceed for GMP#1 Construction  August 14, 2009  
 Contractor achieves Substantial Completion of Construction  May 6, 2011 
 Contractor achieves Final Completion of Construction June 6, 2011   

 
2.6 OWNER’S SPECIAL CONDITIONS:  The Owner requires full compliance with specification 

Division 0: Contract Requirements and Division 1: General Requirements.  These specifications 
shall be a part of the Agreement.   
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SECTION 3 – REQUIREMENTS FOR STATEMENT OF QUALIFICATIONS 
 
Respondents shall carefully read the information contained in the following criteria and submit a 
complete statement of Qualifications to all questions in Section 3 formatted as directed in Section 4.  
Incomplete Qualifications will be considered non-responsive and subject to rejection. 
 
3.1 CRITERIA ONE: RESPONDENT’S STATEMENT OF QUALIFICATIONS AND 

AVAILABILITY TO UNDERTAKE THE PROJECT (Maximum of two (2) printed pages 
per question)  

 
3.1.1 Provide a statement of interest for the project including a narrative describing the Prime 

Firm’s and Project Team’s unique qualifications as they pertain to this particular project. 
 

3.1.2 Provide a statement on the availability and commitment of the Prime Firm and its principal(s) 
and assigned professionals to undertake the project. 

 
 
3.2 CRITERIA TWO: RESPONDENT’S ABILITY TO PROVIDE DESIGN/BUILD SERVICES 
 

3.2.1 Provide the following information on your firm for the past five (5) fiscal years: 
 

Volume 
 Annual number, value and percent change of contracts in Texas per year; 
 Annual number, value and percent change of contracts nationally per year; 

Revenues 
 Annual revenue totals and percent change per year; 

Bonding 
 Total bonding capacity; 
 Available bonding capacity and current backlog; 

 
3.2.2 Attach a letter of intent from a surety company indicating your firm’s ability to bond for the 

entire construction cost of the project.  The surety shall acknowledge that the firm may be 
bonded for each stage/phase of the project, with a potential maximum Design Builder’s 
Budget Limitation of Twenty-Seven Million Five Hundred Twenty Thousand Dollars          
$ 27,520,000.00.  Bonding requirements are set forth in the Agreement and the Uniform 
General and Supplementary General Conditions for University of Texas System Building 
Construction Contracts. 

 
3.2.3 Identify if your firm is currently for sale or involved in any transaction to expand or to 

become acquired by another business entity.  If so, please explain the impact both in 
organization and company direction. 
 

3.2.4 Provide details of any past or pending litigation, or claims filed, against your firm that may 
affect your performance under a Contract with the Owner. 
 

3.2.5 Identify if your firm is currently in default on any loan agreement or financing agreement 
with any bank, financial institution, or other entity.  If so, specify date(s), details, 
circumstances, and prospects for resolution. 
 

3.2.6 Does any relationship exist by relative, business associate, capital funding agreement, or any 
other such kinship between your firm and any Owner employee, officer or Regent?  If so, 
please explain. 
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3.3 CRITERIA THREE: QUALIFICATIONS OF DESIGN BUILD TEAM 
 

3.3.1 Describe your management philosophy for the Design Build construction delivery method.  
Describe the Prime Firm’s process in working with consultants and integrating them into the 
design and construction process. 
 

3.3.2 Provide resumes of the Design/Build Contractor and the entire Design Team, including 
Architectural, Engineering and Technical Consultant members that will be directly involved 
in the Project, including their experience with similar projects, the number of years with the 
firm, and their city(s) of residence.   
 

3.3.3 Describe, in graphic and written form, the proposed Project assignments and lines of 
authority and communication for each team member to be directly involved in the Project.  
Indicate the estimated percent of time these team members will be involved in the Project for 
Pre-construction and Construction Services.  Affirm that the individuals identified will be 
committed for the entire duration of the project. 
 

3.3.4 Identify the proposed team members (including consultants) who worked on the Projects 
listed in Section 3.4 or 3.5 of this RFQ, and describe their responsibility in those projects 
compared to this project. 

 
 
3.4 CRITERIA FOUR: RESPONDENT’S PERFORMANCE ON PAST REPRESENTATIVE 

DESIGN BUILD PROJECTS 
 

3.4.1 Identify and describe the proposed Team’s past experience for providing Design Build 
services that are MOST RELATED TO THIS PROJECT within the last five (5) years. List 
the projects in order of priority, with the most relevant project listed first.  Provide the 
following information for each project listed: 

 
 Project name, location, contract delivery method, and description 
 Color images (photographic or machine reproductions) 
 Construction cost estimate determined by respondent during pre-construction phase 

services  
 Final construction cost, including Change Orders 
 Final project size in gross square feet 
 Type of construction (new, renovation, or expansion) 
 Actual Notice To Proceed for Pre-Construction Services 
 Actual Notice To Proceed, Substantial Completion, and Final Payment dates for 

Construction Services 
 Name of Project Manager (individual responsible to the Owner for the overall success of 

the project) 
 Name of Project Superintendent (individual responsible for coordinating the day to day 

work) 
 Names of Mechanical, Plumbing and Electrical subcontractors 
 Names of the proposed team from 3.3.2, if any, who participated in these projects 
 The owner’s name and representative who served as the day-to-day liaison during the 

design and construction phases of the project, including telephone number 
 Architect/Engineer’s name and representative who served as the day-to-day liaison 

during the construction phase of the project, including telephone number 
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 Length of business relationship with the Owner. 
 

References shall be considered relevant based on specific project participation and experience 
with the Respondent.  The Owner may contact references during any part of this process.  
The Owner reserves the right to contact any other references at any time during the RFQ/P 
process.  Please acknowledge your approval for Owner to contact your references. 

 
3.4.2 Identify a maximum of three (3) completed projects, of any type, for which your firm has 

received an award for construction excellence from a recognized organization and provide 
descriptive information for each. 

 
3.5 CRITERIA FIVE: RESPONDENT’S PAST PERFORMANCE ON U.T. SYSTEM PROJECTS 
 

3.5.1 Identify and describe the proposed Team’s past experience for providing Design Build 
services on University of Texas System projects within the last five (5) years.   

 
If the respondent has not previously provided Design Build services for The University of 
Texas System, then identify and describe the respondent’s past performance on Design Build 
projects for “major” institutions of higher education (or similar) within the last five (5) years. 
 
In either case above, provide the following information for each project listed: 

 
 Project name, location, contract delivery method, and description 
 Color images (photographic or machine reproductions) 
 Construction cost estimate determined by respondent during pre-construction phase 

services  
 Final construction cost 
 Final project size in gross square feet 
 Type of construction (new, renovation, or expansion) 
 Actual Notice To Proceed for Pre-Construction Services 
 Actual Notice To Proceed, Substantial Completion, and Final Payment dates for 

Construction Services 
 Name of Project Manager (individual responsible to the Owner for the overall success of 

the project) 
 Name of Project Superintendent (individual responsible for coordinating the day to day 

work) 
 Names of Mechanical, Plumbing and Electrical subcontractors 

 
3.6 CRITERIA SIX: RESPONDENT’S ABILITY TO MANAGE CONSTRUCTION SAFETY RISKS 
 

3.6.1 Briefly describe the firm’s approach for anticipating, recognizing and controlling safety risks 
and note the safety resources that the firm provides for each project’s Safety program. 

 
3.6.2 Describe the level of importance for Enforcement and Support of Project Safety that the firm 

includes in performance evaluations for Superintendents and Project Managers. 
 
3.6.3 Describe the Safety and Insurance/Claims History information and weighting that the firm 

includes in the submission and award process for “best value” Subcontracts. 
 
3.6.4 For all projects that the firm has managed (or co-managed) in the past five (5) years, list and 

describe all events or incidents that have reached any of the following levels of severity: 
• Any occupational illness or injury that resulted in death or total and permanent disability 
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• Three occupational illnesses or injuries that resulted in hospital admittances 
• Explosion, fire or water damage that claimed 5% of the project’s construction value 
• Failure, collapse, or overturning of a scaffold, excavation, crane or motorized mobile 

equipment when workers were present at the project 
 

3.6.5 Does the firm or any other company within the same holding group of companies self-
perform any work beyond General Conditions?   

 
3.6.6 Identify the firm’s Experience Modification Rate (EMR) for the three (3) most recent annual 

insurance-year ratings. 
 

3.6.7 Identify the firm’s annual OSHA Recordable Incident Rates (RIR) for all work performed 
during the past three (3) calendar years. 

 
3.6.8 Identify the firm’s annual OSHA Lost Workday Case Incident Rates (LWCIR) for all work 

performed during the past three (3) calendar years.   
 

3.7 CRITERIA SEVEN: RESPONDENT’S ABILITY TO ESTABLISH BUDGETS AND 
CONTROL COSTS ON PAST PROJECTS 
 

3.7.1 Describe your fiduciary responsibility as a Design Build contractor using Guaranteed 
Maximum Price contracts for publicly funded projects. 
 

3.7.2 Describe your cost estimating methods during the pre-construction phase and during the 
design and constrution phases .  How do you develop cost estimates and how often are they 
updated?  For any combination of three (3) projects listed in response to Criteria 3.4 and 3.5, 
provide examples of how these techniques were used and what degree of accuracy was 
achieved.   
   

3.7.3 Describe your cost control methods during construction and how you procure subcontracts, 
confirm scope, amount, and ensure proper payment.  From any three (3) projects listed in 
response to Section 3.4 or 3.5 of this RFQ, provide examples of how these techniques were 
used and the degree of accuracy achieved.   

 
3.7.4 Describe the types of records, reports, monitoring systems, and information management 

systems, which your firm used in the management of the projects listed above.  Describe how 
you used these systems for any combination of three (3) projects listed in response to Criteria 
3.4 and 3.5.  Provide a sample of a cost estimate used to establish a contract amount from any 
project listed in Section 3.4 or 3.5 of this RFQ. 

 
3.7.5 Provide a sample of a cost estimate used to establish a contract amount from any project 

listed in Section 3.4 or 3.5 of this RFQ. 
 

3.7.6 Describe how you plan to ensure continuity of project objectives starting with design 
solution, moving through construction documents, and finishing with a constructed project 
that meets the Owner’s requirements. 
 

3.7.7 The Owner intends to accept a Guaranteed Maximum Price prior to completion of 
Construction Documents.  Describe 1)  Your process for ensuring that the Design Documents 
provide the information necessary to arrive at a complete GMP, including all Owner 
requirements with reasonable contingencies, and 2) Your process for subsequently ensuring 
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that the 100% Construction Documents align with the project scope in the previously 
accepted GMP proposal documents. 

 
3.7.8 Attachment A is a draft copy of the Design Build agreement for Owner.  Identify any terms 

of the Agreement you will require to be changed prior to signing the Owner’s Design Build 
Agreement. 

 
3.8 CRITERIA EIGHT: RESPONDENT’S ABILITY TO MEET SCHEDULES ON PAST 
PROJECTS 
 

3.8.1 Describe how you will develop, maintain and update the project schedule during design and 
construction. Describe the way in which your firm develops and maintains work schedules to 
coordinate with the Owner’s project schedule.  For any combination of three (3) projects 
listed in response to Criteria 3.4 and 3.5, provide examples of how these techniques were 
used. 

 
3.8.2 Describe your approach to assuring timely completion of this project, including methods for 

schedule recovery, if necessary.  From any three (3) of the projects listed in response to 
Section 3.4 or 3.5 of this RFQ, provide examples of how these techniques were used, 
including specific scheduling challenges/requirements and actual solutions. 
 

3.8.3 Describe how you develop and maintain work schedules during design and construction to 
coordinate with the Owner’s project schedule.  From any of three (3) projects listed in 
response to Section 3.4 or 3.5 of this RFQ, provide examples of how these techniques were 
used.   
 

3.8.4 Describe your experience with Microsoft Project CPM scheduling.  From any of three (3) of 
the projects listed in response to Section 3.4 or 3.5 of this RFQ, provide a sample of the 
monthly schedule reports, including identified milestones and schedule recovery plans. 

 
3.9 CRITERIA NINE: RESPONDENT’S KNOWLEDGE OF CURRENT DESIGN AND 
CONSTRUCTION METHODOLOGIES, TECHNOLOGIES, AND BEST PRACTICES 

 
3.9.1 Describe your quality assurance program.  Explain the methods used to ensure quality control 

during the Construction phase of a project.  Provide specific examples of how these 
techniques or procedures were used from any three (3) projects listed in response to Section 
3.4 or 3.5 of this RFQ. 
 

3.9.2 Describe your procedures for implementing industry’s “best practices” as defined by the 
Construction Industry Institute and similar organizations for: 

 
 Establishing and tracking project objectives 
 Using project scope definition resources (i.e. Project Definitions Rating Index (PDRI)) in 

order to obtain complete and accurate design and construction documents from the A/E 
 Partnering 
 Cost tracking 
 Master milestone scheduling, look-ahead planning, and weekly work planning to ensure 

best productivity  
 Change (order) management systems 
 Building systems commissioning including coordination with the Owner’s 

commissioning agent 
 Total quality management for each phase, including close-out and commissioning 
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3.9.3 Describe how you track Owner input and review comments on your design document 

submittals to confirm that they have been addressed. Provide examples of reports/logs used 
for tracking response to and closure on Owner comments. 

 
3.9.4 Provide an example of a successful constructability program used to maintain project budgets 

without sacrificing quality. 
 
3.9.5 As the Design/Build Contractor, describe your relationship with the local subcontracting 

community.  Provide a list of subcontractors that you have worked with in the past that you 
feel would be qualified to work on this project. 

 
3.9.6 Provide an example of a successful constructability program used to maintain project budgets 

without sacrificing quality. 
 

3.9.7 Describe your methodology for advertising, evaluating and selecting trade contrators for 
“major” institutions of higher education as a Design Build contractor. 

 
3.9.8 Describe your past experience dealing with congested campuses/site conditions for any 

project listed in Section 3.4 or 3.5 of this RFQ.  
 

3.9.9 Describe what you believe are your unique operational skills and experiences, which 
differentiate your company from your competitors.  

 
3.10 CRITERIA TEN: RESPONDENT’S ABILITY TO IDENTIFY AND RESOLVE PROBLEMS 

ON PAST PROJECTS 
 

3.10.1 Describe your understanding of the administrative challenges and opportunities associated 
with providing Preconstruction and Construction services for The University of Texas System 
on this project, and your strategy for resolving these issues. 
 

3.10.2 Understanding the schedule limitations, provide an analysis of the Owner’s project planning 
schedule in Section 2.5 of this RFQ and describe your plan for communicating 
constructability, phasing, value engineering and other budget options in a form that will 
quickly facilitate the Owner’s decision making. 
 

3.10.3 For any combination of three (3) projects listed in response to Section 3.4 or 3.5 of this RFQ, 
describe any conflicts with the Owner, Consultants, Architect/Engineer, or subcontractors and 
describe the methods used by the Respondent to resolve those conflicts. 
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3.11 CRITERIA ELEVEN:  EXECUTION OF OFFER  
 
THIS EXECUTION OF OFFER MUST BE COMPLETED, SIGNED, AND RETURNED WITH 
THE RESPONDENT'S QUALIFICATIONS.  FAILURE TO COMPLETE, SIGN AND 
RETURN THIS EXECUTION OF OFFER WITH THE QUALIFICATIONS MAY RESULT IN 
REJECTION OF THE QUALIFICATIONS. 
 
SIGNING A FALSE STATEMENT MAY VOID THE SUBMITTED QUALIFICATIONS OR 
ANY AGREEMENTS OR OTHER CONTRACTUAL ARRANGEMENTS, WHICH MAY 
RESULT FROM THE SUBMISSION OF RESPONDENT’S QUALIFICATIONS, AND THE 
RESPONDENT MAY BE REMOVED FROM ALL PROPOSER LISTS.  A FALSE 
CERTIFICATION SHALL BE DEEMED A MATERIAL BREACH OF CONTRACT AND, AT 
OWNER'S OPTION, MAY RESULT IN TERMINATION OF ANY RESULTING CONTRACT 
OR PURCHASE ORDER. 

 
3.11.1 By signature hereon, Respondent acknowledges and agrees that (1) this RFQ is a solicitation 

for Qualifications and is not a contract or an offer to contract; (2) the submission of 
Qualifications by Respondent in response to this RFQ will not create a contract between the 
Owner and Respondent; (3) the Owner has made no representation or warranty, written or 
oral, that one or more contracts with the Owner will be awarded under this RFQ; and (4) 
Respondent shall bear, as its sole risk and responsibility, any cost which arises from 
Respondent's preparation of a response to this RFQ. 

 
3.11.2 By signature hereon, Respondent offers and agrees to furnish to the Owner the products 

and/or services more particularly described in its Qualifications, and to comply with all terms, 
conditions and requirements set forth in the RFQ documents and contained herein. 
 

3.11.3 By signature hereon, Respondent affirms that he has not given, nor intends to give at any time 
hereafter, any economic opportunity, future employment, gift, loan, gratuity, special discount, 
trip, favor or service to a public servant in connection with the submitted Qualifications.   
 

3.11.4 By signature hereon, a corporate Respondent certifies that it is not currently delinquent in the 
payment of any Franchise Taxes due under Chapter 171, Texas Tax Code, or that the 
corporate Respondent is exempt from the payment of such taxes, or that the corporate 
Respondent is an out-of-state corporation that is not subject to the Texas Franchise Tax, 
whichever is applicable.   
 

3.11.5 By signature hereon, the Respondent hereby certifies that neither the Respondent nor the 
firm, corporation, partnership or Owner represented by the Respondent, or anyone acting for 
such firm, corporation, or institution has violated the antitrust laws of this state, codified in 
Section 15.01, et. seq., Texas Business and Commerce Code, or the Federal antitrust laws, 
nor communicated directly or indirectly the Qualifications made to any competitor or any 
other person engaged in such line of business. 

 
3.11.6 By signature hereon, Respondent represents and warrants that: 

 
3.11.6.1 Respondent is a reputable company regularly engaged in providing products and/or services 

necessary to meet the terms, conditions and requirements of the RFQ; 
 

3.11.6.2 Respondent has the necessary experience, knowledge, abilities, skills, and resources to 
satisfactorily perform the terms, conditions and requirements of the RFQ; 
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3.11.6.3 Respondent is aware of, is fully informed about, and is in full compliance with all applicable 
federal, state and local laws, rules, regulations and ordinances; 

 
3.11.6.4 Respondent understands (i) the requirements and specifications set forth in this RFQ and (ii) 

the terms and conditions set forth in the Contract under which Respondent will be 
required to operate; 
 

3.11.6.5 Respondent, if selected by the Owner, will maintain insurance as required by the Contract; 
 

3.11.6.6 All statements, information and representations prepared and submitted in response to this 
RFQ are current, complete, true and accurate. Respondent acknowledges that the Owner 
will rely on such statements, information and representations in selecting the successful 
Respondent.  If selected by the Owner as the successful Respondent, Respondent will 
notify the Owner immediately of any material change in any matters with regard to 
which Respondent has made a statement or representation or provided information. 

 
3.11.7 By signature hereon, Respondent certifies that the individual signing this document and the 

documents made part of the RFQ is authorized to sign such documents on behalf of the 
company and to bind the company under any agreements or other contractual arrangements, 
which may result from the submission of Respondent’s Qualifications. 
 

3.11.8 By signature hereon, Respondent certifies that if a Texas address is shown as the address of 
the Respondent, Respondent qualifies as a Texas Resident Respondent as defined in Rule 1 
TAC 111.2.   
 

3.11.9 By signature hereon, Respondent certifies as follows: 
 
3.11.9.1 “Under Section 231.006, Texas Family Code, the vendor or applicant certifies that the 

individual or business entity named in this contract, bid, or application is not ineligible 
to receive the specified grant, loan, or payment and acknowledges that this contract may 
be terminated and payment may be withheld if this certification is inaccurate.” 
 

3.11.9.2 “Under Section 2155.004, Texas Government Code, the vendor or applicant certifies that the 
individual or business entity named in this bid or contract is not ineligible to receive the 
specified contract and acknowledges that this contract may be terminated and payment 
withheld if this certification is inaccurate.” 
 

3.11.9.3 “Under Section 2254.004, Texas Government Code, the vendor or applicant certifies that 
each individual or business entity which is an engineer or architect proposed by 
Respondent as a member of its team was selected based on demonstrated competence 
and qualifications only.” 

 
3.11.10 By signature hereon, Respondent certifies that no relationship, whether by relative, business 

associate, capital funding agreement or by any other such kinship exist between Respondent 
and an employee of any University of Texas component, or Respondent has not been an 
employee of any University of Texas component within the immediate twelve (12) months 
prior to your RFQ response.  All such disclosures will be subject to administrative review and 
approval prior to the Owner entering into any contract with Respondent. 

 
3.11.11 By signature hereon, Respondent affirms that no compensation has been received for 

participation in the preparation of the specifications for this RFQ.  (ref. Section 2155.004 
Texas Government Code).   
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3.11.12 Respondent represents and warrants that all articles and services quoted in response to this 

RFQ meet or exceed the safety standards established and promulgated under the Federal 
Occupational Safety and Health Law (Public Law 91-596) and its regulations in effect or 
proposed as of the date of this solicitation. 
 

3.11.13 By signature hereon, Respondent signifies his compliance with all federal laws and 
regulations pertaining to Equal Employment Opportunities and Affirmative Action. 
 

3.11.14 By signature hereon, Respondent agrees to defend, indemnify, and hold harmless the State of 
Texas, all of its officers, agents and employees from and against all claims, actions, suits, 
demands, proceedings, costs, damages, and liabilities, arising out of, connected with, or 
resulting from any acts or omissions of Respondent or any agent, employee, subcontractor, or 
supplier of Respondent in the execution or performance of any agreements or other 
contractual arrangements which may result from the submission of Respondent’s 
Qualifications. 
 

3.11.15 By signature hereon, Respondent agrees that any payments that may become due under any 
agreements or other contractual arrangements, which may result from the submission of 
Respondent’s Qualifications, will be applied towards any debt including, but not limited to, 
delinquent taxes and child support that is owed to the State of Texas. 
 

3.11.16 By signature hereon, Respondent certifies that no member of the Board of Regents of The 
University of Texas System, or the Executive Officers of the University of Texas System or 
it’s component institutions, has a financial interest, directly or indirectly, in the transaction 
that is the subject of the contract. 
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EXECUTION OF OFFER:  RFQ No. 483010/ME 
 

The Respondent must complete, sign and return this Execution of Offer as part of their 
submittal response.  The Respondent’s company official(s) who are authorized to commit to 
such a submittal must sign submittals.  Failure to sign and return this form will subject the 
submittal to disqualification. 

 
Respondent’s Name:           
 
Respondent’s State of Texas Tax Account No:        

            (This 11 digit number is mandatory) 
 
 
If a Corporation: 
 

Respondent’s State of Incorporation:        
 
Respondent’s Charter No:          

 
 
Identify each person who owns at least 25% of the Respondent’s business entity by name: 

 
_________________________________  
(Name)       
 
_________________________________  
(Name)       
 
_________________________________  
(Name)       
 
_________________________________  
(Name)       

 
Submitted and Certified By: 
 
_________________________________ ________________________________ 
(Respondent’s Name)    (Title) 
 
_________________________________ ________________________________ 
(Street Address)     (Telephone Number) 
 
_________________________________ ________________________________ 
(City, State, Zip Code)    (Fax Number) 
 
_________________________________ ________________________________ 
(Authorized Signature)    (Date)  
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SECTION 4 – FORMAT FOR STATEMENT OF QUALIFICATIONS 
 
4.1 GENERAL INSTRUCTIONS 
 

4.1.1 Qualifications shall be prepared SIMPLY AND ECONOMICALLY, providing a 
straightforward, CONCISE description of the respondent's ability to meet the requirements of 
this RFQ.  Emphasis shall be on the QUALITY, completeness, clarity of content, 
responsiveness to the requirements, and an understanding of Owner's needs. 
 

4.1.2 Qualifications shall be a MAXIMUM OF SEVENTY-FIVE (75) PRINTED PAGES.  The 
cover, table of contents, divider sheets, HUB Subcontracting Plan (Section 1.13), and 
Execution of Offer do not count as printed pages.  Each bound copy must be in the following 
order. 

 Cover 
 Cover Letter 
 Table of Contents 
 CRITERIA ONE:  RESPONDENT’S STATEMENT OF QUALIFICATIONS 

AND AVAILABILITY TO UNDERTAKE THE PROJECT 
 CRITERIA TWO:  RESPONDENT’S ABILITY TO PROVIDE 

CONSTRUCTION MANAGEMENT SERVICES 
 CRITERIA THREE:  QUALIFICATION’S OF THE DESIGN BUILD TEAM 
 CRITERIA FOUR: RESPONDENT’S PERFORMANCE PAST 

PERFORMANCE ON REPRESENTATIVE DESIGN BUILD PROJECTS 
 CRITERIA FIVE: RESPONDENT’S PAST PERFORMANCE ON U.T. 

SYSTEM PROJECTS 
 CRITERIA SIX:  RESPONDENT’S ABILITY TO ESTABLISH BUDGETS 

AND CONTROL COSTS ON PAST PROJECTS 
 CRITERIA SEVEN: RESPONDET’S ABILITY TO MEET SCHEDULES ON 

PAST PROJECTS 
 CRITERIA EIGHT: RESPONDENT’S KNOWLEDGE OF CURRENT 

CONSTRCUTION METHODOLOGIES, TECHNOLOGIES, BEST 
PRACTICES 

 CRITERIA NINE: RESPONDENT’S ABILITY TO IDENTIFY AND 
RESOLVE PROBLEMS ON PAST PROJECTS  

 CRITERIA TEN:  EXECUTION OF OFFER  
 HUB SUBCONTRACTING PLAN – Respondents must submit one (1) hard 

copy and one (1) virus free exact copy of the HUB Subcontracting Plan on a 
CD. Both items must be submitted together in a SEPARATE and SEALED 
envelope apart from the Qualifications.  Note: The HUB Subcontracting 
Plan must be submitted at the same time as the sealed Qualifications.  The 
envelope containing the HUB Subcontracting Plan and the CD must clearly 
be labeled “HUB Subcontracting Plan” and marked with the project name 
and the RFQ number. 

 
4.1.3 Respondents shall carefully read the information contained in this RFQ and submit a 

complete response to all requirements and questions as directed.  Incomplete Qualifications 
will be considered non-responsive and subject to rejection. 
 

4.1.4 Qualifications and any other information submitted by respondents in response to this RFQ 
shall become the property of the Owner. 
 

09/01/2007 ISSUANCE (02/12/2008 REVISION)                                         Page 20 of 22 MDA ver 4-23-2008 



4.1.5 Qualifications that are qualified with conditional clauses, alterations, items not called for in 
the RFQ documents, or irregularities of any kind are subject to rejection by the Owner, at its 
option. 
 

4.1.6 The Owner makes no representations of any kind that an award will be made as a result of 
this RFQ, or subsequent RFP.  The Owner reserves the right to accept or reject any or all 
Qualifications, waive any formalities or minor technical inconsistencies, or delete any 
item/requirements from this RFQ when deemed to be in Owner's best interest.   
 

4.1.7 Qualifications shall consist of answers to questions identified in Section 3 of the RFQ.  
Separate each section of the Qualifications by use of a divider sheet with an integral tab for 
ready reference.  Identify the tabs in accordance with the parts under Section 3, which is to be 
consistent with the Table of Contents.  TAB IDENTIFICATION BY NUMBERS ONLY IS 
NOT ACCEPTABLE.    
 

4.1.8 Failure to comply with all requirements contained in this Request for Qualifications may 
result in the rejection of the Qualifications. 

 
4.2 PAGE SIZE, BINDING, DIVIDERS, AND TABS: 
 

4.2.1 Qualifications shall be printed on letter-size (8-1/2” x 11”) paper and assembled with spiral-
type bindings or staples. DO NOT USE METAL-RING HARD COVER BINDERS. 
 

4.2.2 Additional attachments shall NOT be included with the Qualifications.  Only the responses 
provided by the respondent to the questions identified in Section 3 of this RFQ will be used 
by the Owner for evaluation. 
 

4.2.3 Separate and identify each criteria response to Section 3 of this RFQ by use of a divider sheet 
with an integral tab for ready reference. 

  
4.3. TABLE OF CONTENTS: 
 

4.3.1 Submittals shall include a “Table of Contents” and give page numbers for each part the 
Qualifications.   

 
4.4 PAGINATION: 
 

4.4.1 Number all pages of the submittal sequentially using Arabic numerals (1, 2, 3, etc.); the 
Respondent is not required to number the pages of the HUB Subcontracting Plan. 

 

09/01/2007 ISSUANCE (02/12/2008 REVISION)                                         Page 21 of 22 MDA ver 4-23-2008 



SECTION 5 - ATTACHMENTS TO THE RFQ 
 
5.1 Attachment A – Draft Agreement Between the Owner and Construction Management at Risk 
5.2 Attachment B – Exhibit H: Policy on Utilization Historically Underutilized Businesses 
5.3 Attachment C – RFQ Request for Information 
5.4 Attachment D – Owner’s Design Guidelines 
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